RAPID RESPONSE QUALITY CONTROL DAILY REPORT

Contractor®s Name: T N & Associates

Contract Number: DACA45-00-D-0006

Site Name & Location: Pemaco; Maywood, CA

INSTRUCTIONS

The contractor shall submit this form daily at the close of business to the on-site COE

representative. Concurrently, the contractor shall provide electronic access to the
completed forms to the COE district office and the area office.

Report #: 20060908 Delivery Order #:06 Date: 09-08-2006
Weather: Overcast AM Sunny | Temp. (max & min): 63 — 83 Rainfall (in): O

PM Light winds

1. Work performed today by primary contractor on site and/or off site:

1)

2)

3)

4)

Mark Prostko (TN&A) was onsite at 0645 to meet James Harden
Sturdi-Quick (SQ). Went over revisions to drawing C-14 dated 9/5/06.
Mark Prostko conducted tailgate safety meeting at 0730 hours with
the Pro-Comfort Air Systems, Inc. (PCASI) crew and James Harden to
go over PPE requirements on site safe use of hand tools. Mobilized
a new Casey portable toilet and had the old portable toilet (owner
unknown) removed from the site.

Had briefing with James Harden and PCASI1 for revised drawing C-14
details and John Wingate email 12:41 PM 9/7/06.

Marked corner location of Motor Control Cabinet (MCC) footprint and
also marked approximate location of the CL of second beam on west
wall of Treatment Compound (TC). This is in the area where the two
(2) 47 conduits will enter the TC from the park transformer.
Continued dust monitoring schedule which includes 2 units placed at
the locations: 1) Upgradient — East side of

W._W. Henry Compound, and 2) Downgradient — Northwest corner of Pemaco
office trailer. No heavy equipment being used today.

Daily
Area (Unit #) TWA(mg/m3) Max(mg/m3)
Upgradient (1205) 0.192 0.485
Downgradient (1211) 0.081 4.043
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RAPID RESPONSE QUALITY CONTROL DAILY REPORT CONT’D.

2. Work performed by subcontractors on site and/or off site (include a complete
description):

Subcontractors:

Sturdi-Quik (1 Field Manager) 06:30 AM ~ 3:30 PM

1) Provided construction oversight field manager.
2) Laid out one corner of MCC footprint with marks on the forms
previously installed for foundation work.

Pro-Comfort Air Systems Inc. (PCASl1) (Electrical subcontractor)
(1 Superintendent and 1 laborer):
07:20 AM — 3:30 PM

1) Andrew from PCASI on site at 0720 hours. Went over the details
of revised drawing C-14 (9/5/06) and J.Wingate email 12:41 PM
9/7/06.

2) PCASI putting sub slab conduits together in AM and PM.

3) PCASI will resume with this work on Monday 9/11/06.

4)  Approximately 75% of all sub slab conduits have been roughed in
and are in the locations required.

3. Complete and attach the daily personnel cost report at the end of this document
and label as Appendix 1.

[PROVIDED IN SEPARATE BINDER]

4. On-site conditions which resulted in delayed progress:

None

5. Type and results of inspections (indicate whether: P-Preparatory, I-Initial, or
F-Final and include satisfactory work completed or deficiencies with action to be taken):

Follow up inspection for electrical conduits. PCASI superintendent
found a minor discrepancy on C-14 (9/5/06) Location of Note 2 and Note
7 conduits on northern side of TC near controls for VC package need
to be reversed. Has been noted on the field drawings and as advised
by Danny Chen 9/8/06. A thorough follow-up inspection for the locations
and orientation of all sub slab conduits will be performed Monday
9/11/06.

[Foreseeable lIssues]
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RAPID RESPONSE QUALITY CONTROL DAILY REPORT CONT’D.

Certification: 1 CERTIFY THAT THE ABOVE REPORT 1S COMPLETE AND CORRECT AND THAT 1,
OR MY AUTHORIZED REPRESENTATIVE, HAVE INSPECTED ALL WORK PERFORMED THIS DAY BY THE PRIMARY
CONTRACTOR AND EACH SUBCONTRACTOR AND HAVE DETERMINED THAT ALL MATERIALS, EQUIPMENT,
AND WORKMANSHIP ARE IN STRICT COMPLIANCE WITH THE PLANS AND SPECIFICATIONS, EXCEPT AS
NOTED ABOVE.

Mark Prostko

Contractor®s designated quality control representative
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RAPID RESPONSE QUALITY CONTROL DAILY REPORT

Contractor®s Name: T N & Associates

Contract Number: DACA45-00-D-0006

Site Name & Location: Pemaco; Maywood, CA

INSTRUCTIONS

The contractor shall submit this form daily at the close of business to the on-site COE

representative. Concurrently, the contractor shall provide electronic access to the
completed forms to the COE district office and the area office.

Report #: 20060911 Delivery Order #:06 Date: 09-11-2006
Weather: Sunny Light winds | Temp. (max & min): 66 — 82 Rainfall (in): O

1. Work performed today by primary contractor on site and/or off site:

1)

2)
3)
4)
5)

6)
7)

8)

Mark Prostko (TN&A) was onsite at 0640 with James Harden Sturdi-Quick
(SQ). M. Prostko conducted tailgate safety meeting at 0740 hours
with the Pro-Comfort Air Systems, Inc. (PCASI) crew, James Harden
(SQ) and JM Cement Contractors, Inc. to go over PPE requirements on
site safe use of hand tools, work area communications were stressed,
no heavy equipment is being used today.

Clevenger Construction on site at 0800 hours to install ERH Transformer
bollards. M. Prostko gave them safety briefing on site.

Truck of conduit delivery at 0720 (Cal-Duct) for SQ. Cal Science
delivered a package to TN&A for GW sampling crew expected later this
week .

Trailer septic holding tank was serviced this AM.

AlS on site at 1445 hours to work on WW Henry electric system.

M. Prostko left site at 1550 hours. AIS still on site.

USACE approved Sturdi-Quick’s electrician hourly rate for installing
4” electrical conduit on the west wall of Drawing E-3 details 1 &
2. The hourly rate is $62.50, plus materials. SQ’s extra work will
be billed at time and materials (with 20% materials mark-up for
overhead).

Continued dust monitoring schedule which includes 2 units placed at
the locations: 1) Upgradient — East side of

W_W. Henry Compound, and 2) Downgradient — Northwest corner of Pemaco
office trailer. No heavy equipment being used today.

Daily
Area (Unit #) TWA(mg/m3) Max(mg/m3)
Upgradient (1205) 0.272 1.183
Downgradient (1211) 0.147 3.253
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RAPID RESPONSE QUALITY CONTROL DAILY REPORT CONT’D.

2. Work performed by subcontractors on site and/or off site (include a complete
description):

Subcontractors:

Sturdi-Quik (1 Field Manager) 06:30 AM ~ 3:30 PM

1) Provided construction oversight field manager.

Pro-Comfort Air Systems Inc. (PCASl1) (Electrical subcontractor)
(1 Superintendent and 1 laborer):
07:20 AM — 3:30 PM

1) Andrew and Miguel from PCASI on site at 0720 hours.

2) PCASI putting remaining sub slab conduits and sleeves for stub
ups together.

JM Cement Contractors Inc. (Concrete subcontractor)
(1 Superintendent and 2 laborers):
07:20 AM ~ 3:00 PM

1) Frank and crew from JMC on site at 0720 hours. Crew will begin
to install north Treatment Compound area stub ups (GW, Condensate
Sump, ABS airlines and VE lines today).

Clevenger Construction Co. Inc. (Site work subcontractor)
(1 Superintendent and 3 laborers):
08:00 AM ~ 3:45 PM

1) Ken Clevenger and crew from Clevenger Construction on site at 0800
hours. Crew begins to install bollards around SCE transformer and
metering vault concrete structures. MP went over the SCE drawing
with Clevenger and we decided to place the bollards at 3” from
edge of metering cabinet concrete pad due to it’s proximity to
the future planned ERH access road and potential to partially block
the road. AIl holes drilled. Will install bollards Tuesday 9/12/06.

3. Complete and attach the daily personnel cost report at the end of this document
and label as Appendix 1.

[PROVIDED IN SEPARATE BINDER]

4. On-site conditions which resulted in delayed progress: None

5. Type and results of inspections (indicate whether: P-Preparatory, I-Initial, or
F-Final and include satisfactory work completed or deficiencies with action to be taken):

Follow up inspection for electrical conduits.

[Foreseeable Issues]

2 of 3




RAPID RESPONSE QUALITY CONTROL DAILY REPORT CONT’D.

Certification: 1 CERTIFY THAT THE ABOVE REPORT IS COMPLETE AND CORRECT AND THAT I,
OR MY AUTHORIZED REPRESENTATIVE, HAVE INSPECTED ALL WORK PERFORMED THIS DAY BY THE PRIMARY
CONTRACTOR AND EACH SUBCONTRACTOR AND HAVE DETERMINED THAT ALL MATERIALS, EQUIPMENT,
AND WORKMANSHIP ARE IN STRICT COMPLIANCE WITH THE PLANS AND SPECIFICATIONS, EXCEPT AS
NOTED ABOVE.

Mark Prostko

Contractor®"s designated quality control representative
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RAPID RESPONSE QUALITY CONTROL DAILY REPORT

Contractor®s Name: T N & Associates

Contract Number: DACA45-00-D-0006

Site Name & Location: Pemaco; Maywood, CA

INSTRUCTIONS

The contractor shall submit this form daily at the close of business to the on-site COE

representative. Concurrently, the contractor shall provide electronic access to
completed forms to the COE district office and the area office.

the

Report #: 20060912 Delivery Order #:06 Date: 09-12-2006

Weather: Sunny Light winds | Temp. (max & min): 64 — 86 Rainfall (in): O

1. Work performed today by primary contractor on site and/or off site:

1) Mark Prostko (TN&A) was onsite at 0645. James Harden Sturdi-Quick
(SQ) and Geoff Brink (TN&A) already on site. Mark Prostko conducted
tailgate safety meeting at 0730 hours with Clevenger Construction
crew. The work that was discussed today with the Clevenger crew is
the use of bagged concrete mix today and proper PPE protection for
handling concrete.

2) Supervised and QC checked all work including bollard installation,
north side TC piping stub ups, and sub slab conduit installation.

3) Continued dust monitoring schedule which includes 2 units placed at
the locations: 1) Upgradient — East side of
W_W. Henry Compound, and 2) Downgradient — Northwest corner of Pemaco
office trailer. No heavy equipment being used today.

Daily
Area (Unit #) TWA(mg/m3) | Max(mg/m3)
Upgradient (1205) 0.345 6.309
Downgradient (1211) 0.176 1.455
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RAPID RESPONSE QUALITY CONTROL DAILY REPORT CONT’D.

2. Work performed by subcontractors on site and/or off site (include a complete

description):

Subcontractors:

Sturdi-Quik (1 Field Manager) 06:30 AM ~ 3:30 PM

1) Provided construction oversight field manager.

Blaine Technical Services (1 Field Technician) 07:30 AM ~ 4:30 PM

1) BTS, Inc. provides one technician and sampling truck for gauging
wells. ~61 wells were gauged today.

Pro-Comfort Air Systems Inc. (PCAS1) (Electrical subcontractor)
(1 Superintendent):
09:20 AM — 3:30 PM

1) Andrew from PCASI on site at 0800 hours.

2) PCASI continues installing sub slab conduits and sleeves for stub
ups. They will be finished in AM 9/13/06.

JM Cement Contractors Inc. (Concrete subcontractor)
(1 Superintendent and 4 laborers):
10:20 AM ~ 3:00 PM

1) Frank and crew from JMC on site at 1000 hours. Crew continues to
install the north TC area stub ups (GW, Condensate Sump, ABS
airlines and VE lines today). All north side sub slab stub up pipes
are installed.

Clevenger Construction Co. Inc. (Site work subcontractor)
(1 Superintendent and 2 laborers):
07:00 AM ~ 1:30 PM

1) Crew is mixing concrete with a portable cement mixer. Installing
bollards in pre-drilled holes and painting bollards. Work has been
completed satisfactorily.

3. Complete and attach the daily personnel cost report at the end of this document

and label as Appendix 1.

[PROVIDED IN SEPARATE BINDER]

4. On-site conditions which resulted in delayed progress: None
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RAPID RESPONSE QUALITY CONTROL DAILY REPORT CONT’D.

5. Type and results of inspections (indicate whether: P-Preparatory, I-Initial, or
F-Final and include satisfactory work completed or deficiencies with action to be taken):

Follow up inspection for electrical conduits. Mark Prostko and James
Harden are measuring the locations of all conduit stub ups for as-built
information and QC check.

[Foreseeable lIssues]

Certification: 1 CERTIFY THAT THE ABOVE REPORT IS COMPLETE AND CORRECT AND THAT I,
OR MY AUTHORIZED REPRESENTATIVE, HAVE INSPECTED ALL WORK PERFORMED THIS DAY BY THE PRIMARY
CONTRACTOR AND EACH SUBCONTRACTOR AND HAVE DETERMINED THAT ALL MATERIALS, EQUIPMENT,
AND WORKMANSHIP ARE IN STRICT COMPLIANCE WITH THE PLANS AND SPECIFICATIONS, EXCEPT AS
NOTED ABOVE.

Mark Prostko

Contractor®s designated quality control representative
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RAPID RESPONSE QUALITY CONTROL DAILY REPORT

Contractor™s Name: T N & Associates

Contract Number: DACA45-00-D-0006

Site Name & Location: Pemaco; Maywood, CA

INSTRUCTIONS

The contractor shall submit this form daily at the close of business to the on-site COE

representative. Concurrently, the contractor shall provide electronic access to
completed forms to the COE district office and the area office.

the

Report #: 20060913 Delivery Order #:06 Date: 09-13-2006

Weather: Sunny Light winds | Temp. (max & min): 65 — 86 Rainfall (in): O

1. Work performed today by primary contractor on site and/or off site:

1) Mark Prostko (TN&A) was onsite at 0625. James Harden Sturdi-Quick
(SQ) met me at 0625 AM. Geoff Brink (TN&A) on site at 650 IS. Mark
Prostko conducted tailgate safety meeting at 0700 hours with Andrew
(PCASI) and Frank (JIM Cement) crew foremen. Slips, trips and fall
hazards are an issue with all conduits in place within the footprint
of TC area. MP left site at 1615 hours. GW sampling crew still on
site.

2) USACE representatives on site at 1015 hours. John Wingate on site
at 1030 hours. Pre- Construction meeting from 1115 hours to 1325 hours
with ERM, EPA,USACE and TN&A. Present at meeting Rudy Millan (ERM),
Jay Dablow (ERM), David Collins (ERM), Rose Marie Caraway (EPA), John
Hartley (USACE), Rick Lainhart (USACE), Thad Fukushige (USACE), Tim
Garvey (TN&A), John Wingate (TN&A) and Mark Prostko (TN&A).

3) Continued dust monitoring schedule which includes 2 units placed at
the locations: 1) Upgradient — East side of
W._W. Henry Compound, and 2) Downgradient — Northwest corner of Pemaco
office trailer. No heavy equipment being used today.

Daily
Area (Unit #) TWA(mg/m3) Max(mg/m3)
Upgradient (1205) 0.298 1.071
Downgradient (1211) 0.128 1.444
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RAPID RESPONSE QUALITY CONTROL DAILY REPORT CONT’D.

2. Work performed by subcontractors on site and/or off site (include a complete
description):

Subcontractors:

Sturdi-Quik (1 Field Manager) 06:25 AM ~ 3:30 PM

1) Provided construction oversight field manager.

Blaine Technical Services (1 Field Technician) 08:00 AM ~ 5:00 PM

1) BTS, Inc. on site with two (2) GW sampling trucks. Geoff Brink
(TN&A Field technician), Ewelina Mutkowska (TN&A Chemist), Tiffany
Angus and Zane 0”Connor (TN&A Technicians) on site for sampling.
15 wells were sampled today

Pro-Comfort Air Systems Inc. (PCAS1) (Electrical subcontractor)
(1 Superintendent):
07:00 AM — 10:30 PM

1) Andrew from PCASI on site at 0700 hours.
2) PCASI completing sub slab conduits and sleeves for stub ups.

JM Cement Contractors Inc. (Concrete subcontractor)
(1 Superintendent and 2 laborers):
7:00 AM ~ 3:00 PM

1) Frank from JMC on site at 700 hours. Crew arrives on site at 730
hours. Crew working on tying and placing rebar within the TC
footprint and wall areas.

3. Complete and attach the daily personnel cost report at the end of this document
and label as Appendix 1.

[PROVIDED IN SEPARATE BINDER]

4. On-site conditions which resulted in delayed progress: None

5. Type and results of inspections (indicate whether: P-Preparatory, I-Initial, or
F-Final and include satisfactory work completed or deficiencies with action to be taken):

Follow up inspection for electrical conduit and north side TC area
stub ups. MCC area conduits are located at ~22” from edge of concrete.
Follow up inspection with John Hartley and John Wingate in PM. Three
areas of conduits will be relocated as required for practical reasons.
Pressures testing of the ¥%” ABS airline stub ups were discussed.

[Foreseeable lIssues]
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RAPID RESPONSE QUALITY CONTROL DAILY REPORT CONT’D.

Certification: 1 CERTIFY THAT THE ABOVE REPORT IS COMPLETE AND CORRECT AND THAT I,
OR MY AUTHORIZED REPRESENTATIVE, HAVE INSPECTED ALL WORK PERFORMED THIS DAY BY THE PRIMARY
CONTRACTOR AND EACH SUBCONTRACTOR AND HAVE DETERMINED THAT ALL MATERIALS, EQUIPMENT,
AND WORKMANSHIP ARE IN STRICT COMPLIANCE WITH THE PLANS AND SPECIFICATIONS, EXCEPT AS
NOTED ABOVE.

Mark Prostko

Contractor®s designated quality control representative
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RAPID RESPONSE QUALITY CONTROL DAILY REPORT

Contractor®s Name: T N & Associates

Contract Number: DACA45-00-D-0006

Site Name & Location: Pemaco; Maywood, CA

INSTRUCTIONS

The contractor shall submit this form daily at the close of business to the on-site COE

representative. Concurrently, the contractor shall provide electronic access to
completed forms to the COE district office and the area office.

the

Report #: 20060914 Delivery Order #:06 Date: 09-14-2006
Weather: Overcast Light Temp. (max & min): 69 — 70 Rainfall (in): O
winds

1. Work performed today by primary contractor on site and/or off site:

1) Mark Prostko (TN&A) was onsite at 0600. James Harden Sturdi-Quick
(SQ) met me at 0600 AM. Geoff Brink (TN&A) and Tiffany Angus on site
at 650 AM. Mark Prostko conducted tailgate safety meeting at 0700
hours with James Harden and Frank (JMC). JM Cement (JMC) crew not
here until 730. Discussed with James Harden and Frank the work today
involving rebar installation and power tools. Proper PPE, safety
glasses must be used at all times.

2) GW sampling crew (TN&A and BTSI) on site again with one sampling truck.

3) Overseeing installation of rebar within the TC area.

4) Continued dust monitoring schedule which includes 2 units placed at
the locations: 1) Upgradient — East side of

W.W. Henry Compound, and 2) Downgradient — Northwest corner of Pemaco
office trailer. No heavy equipment being used today.

Daily
Area (Unit #) TWA(mg/m3) Max(mg/m3)
Upgradient (1205) 0.266 2.690
Downgradient (1211) 0.098 1.306
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RAPID RESPONSE QUALITY CONTROL DAILY REPORT CONT’D.

2.

Work performed by subcontractors on site and/or off site (include a complete

description):

Subcontractors:

Sturdi-Quik (1 Field Manager) 06:00 AM ~ 3:00 PM

1) Provided construction oversight field manager.

Blaine Technical Services (1 Field Technician) 07:00 AM ~ 5:00 PM

1) BTS, Inc. on site with one (1) GW sampling truck. Geoff Brink (TN&A
Field technician) and Tiffany Angus (TN&A Field Technician) on
site for sampling. 10 wells completed today (25 wells completed
since yesterday).

Pro-Comfort Air Systems Inc. (PCAS1) (Electrical subcontractor)
(1 Superintendent):
07:00 AM — 10:30 PM

1) Andrew from PCASI on site at 1200 hours.

2) PCASI making modifications to conduit stub up locations in the
three areas identified by John Hartley during follow-up inspection
of sub slab conduit installation held after the pre-construction
meeting 9/13/06. Work was completed by 1330 hours. Photographs
taken for documentation.

JM Cement Contractors Inc. (Concrete subcontractor)
(1 Superintendent and 4 laborers):
7:00 AM ~ 3:00 PM

1) Frank from JMC on site at 700 hours. Crew arrives on site at 730
hours. Crew working on tying and placing rebar within the TC
footprint and wall areas. Rebar inside electrical room area has
been completed.

3.

Complete and attach the daily personnel cost report at the end of this document

and label as Appendix 1.

[PROVIDED IN SEPARATE BINDER]

4. On-site conditions which resulted in delayed progress: None

5.

Type and results of inspections (indicate whether: P-Preparatory, I-Initial, or

F-Final and include satisfactory work completed or deficiencies with action to be taken):
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RAPID RESPONSE QUALITY CONTROL DAILY REPORT

Follow up inspection for electrical conduit stub up was completed in
PM. Photos taken. Was informed by Frank (JMC) and James Harden (SQ)
that the building forms were a few inches out of square. The forms
were reset on two sides to compensate.

[Foreseeable lIssues]

Certification: 1 CERTIFY THAT THE ABOVE REPORT IS COMPLETE AND CORRECT AND THAT I,
OR MY AUTHORIZED REPRESENTATIVE, HAVE INSPECTED ALL WORK PERFORMED THIS DAY BY THE PRIMARY
CONTRACTOR AND EACH SUBCONTRACTOR AND HAVE DETERMINED THAT ALL MATERIALS, EQUIPMENT,
AND WORKMANSHIP ARE IN STRICT COMPLIANCE WITH THE PLANS AND SPECIFICATIONS, EXCEPT AS

NOTED ABOVE.

Mark Prostko

Contractor®s designated quality control representative
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RAPID RESPONSE QUALITY CONTROL DAILY REPORT

Contractor®s Name: T N & Associates

Contract Number: DACA45-00-D-0006

Site Name & Location: Pemaco; Maywood, CA

INSTRUCTIONS

The contractor shall submit this form daily at the close of business to the on-site COE
representative. Concurrently, the contractor shall provide electronic access to
completed forms to the COE district office and the area office.

the

Report #: 20060915 Delivery Order #:06 Date: 09-15-2006
Weather: Overcast Light Temp. (max & min): 59 — 75 Rainfall (in): O
winds

1. Work performed today by primary contractor on site and/or off site:

1)

2)
3)

4)

5)

Mark Prostko (TN&A) was onsite at 0650. James Harden Sturdi-Quick
(SQ) met me at 0650 AM. Geoff Brink (TN&A) and Tiffany Angus on site
at 650 AM. Mark Prostko conducted tailgate safety meeting at 0710
hours with James Harden and JMC four-man crew. Discussed with James
Harden and the JMC crew the work today involving rebar installation
and hammering nails. Proper PPE, including mandatory use of safety
glasses.

GW sampling crew (TN&A and BTSI) on site again with one sampling truck.
Holding tank for trailer serviced today at 1135 hours.

Overseeing installation of rebar within the Treatment Compound
(TC)area.

Continued dust monitoring schedule which includes 2 units placed at
the locations: 1) Upgradient — East side of

W._.W. Henry Compound, and 2) Downgradient — Northwest corner of Pemaco
office trailer. No heavy equipment being used today.

Daily
Area (Unit #) TWA(mg/m3) Max(mg/m3)
Upgradient (1205) 0.266 2.690
Downgradient (1211) 0.098 1.306
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RAPID RESPONSE QUALITY CONTROL DAILY REPORT CONT’D.

2. Work performed by subcontractors on site and/or off site (include a complete
description):

Subcontractors:

Sturdi-Quik (1 Field Manager) 06:50 AM ~ 3:00 PM

1) Provided construction oversight field manager.

Blaine Technical Services (1 Field Technician) 07:30 AM ~ 2:00 PM

1) BTS, Inc. on site with one (1) GW sampling truck. Geoff Brink (TN&A
Field technician) and Tiffany Angus (TN&A Field Technician) on
site for sampling. 6 wells completed today (31 wells completed
since yesterday).

JM Cement Contractors Inc. (Concrete subcontractor)
(1 Superintendent and 4 laborers):
7:00 AM ~ 3:00 PM

1) Frank from JMC on site at 700 hours. Crew arrives on site at 730
hours. Crew continues working on tying and placing rebar within
the TC footprint and wall areas. Layout of ramp forms for north
ramp.

3. Complete and attach the daily personnel cost report at the end of this document
and label as Appendix 1.

[PROVIDED IN SEPARATE BINDER]

4. On-site conditions which resulted in delayed progress: None

5. Type and results of inspections (indicate whether: P-Preparatory, I-Initial, or
F-Final and include satisfactory work completed or deficiencies with action to be taken):

Follow up inspections for rebar installation. Photos taken.
[Foreseeable Issues]

Certification: 1 CERTIFY THAT THE ABOVE REPORT 1S COMPLETE AND CORRECT AND THAT 1,
OR MY AUTHORIZED REPRESENTATIVE, HAVE INSPECTED ALL WORK PERFORMED THIS DAY BY THE PRIMARY
CONTRACTOR AND EACH SUBCONTRACTOR AND HAVE DETERMINED THAT ALL MATERIALS, EQUIPMENT,
AND WORKMANSHIP ARE IN STRICT COMPLIANCE WITH THE PLANS AND SPECIFICATIONS, EXCEPT AS
NOTED ABOVE.

Mark Prostko

Contractor®s designated quality control representative
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RAPID RESPONSE QUALITY CONTROL DAILY REPORT

Contractor®s Name: T N & Associates

Contract Number: DACA45-00-D-0006

Site Name & Location: Pemaco; Maywood, CA

INSTRUCTIONS

The contractor shall submit this form daily at the close of business to the on-site COE
representative. Concurrently, the contractor shall provide electronic access to
completed forms to the COE district office and the area office.

the

Report #: 20060918 Delivery Order #:06 Date: 09-18-2006

Weather: Sunny AM Temp. (max & min): 69 — 92 Rainfall (in): O

1. Work performed today by primary contractor on site and/or off site:

1)

2)

3)
4)
5)
6)

Mark Prostko (TN&A) was onsite at 0650. James Harden Sturdi-Quick
(SQ) met me at 0650 AM. Geoff Brink (TN&A) and Tiffany Angus on site
at 700 AM. Mark Prostko conducted tailgate safety meeting at 0730
hours with James Harden and JMC four-man crew. Proper PPE, including
mandatory use of safety glasses. City of Maywood (Mr. Mango and partner
on site for WW Henry Inspection. Mark Prostko made arrangements for
Twining Labs to be on site Wednesday 9/20/06 (Rebar inspection),
Thursday 9/21/06 and Friday 9/22/06 (concrete pours). Purchased
fittings for ABS airline psi test.

Thad Fukushige and Jim Miller (USACE) on site at ~ 930 to 1100 AM.
Went over weeks schedule with them and provided hard copies of
concrete mix design, rebar specs, 8-4-06 field geotechnical daily
report, final geotechnical report (Twining Labs)and Braemer Building
drawings.

GW sampling crew (TN&A and BTSI) on site again with one sampling truck.
Holding tank for trailer serviced today at 0800 hours.

Overseeing installation of rebar within the TC area.

Continued dust monitoring schedule which includes 2 units placed at
the locations: 1) Upgradient — East side of

W._W. Henry Compound, and 2) Downgradient — Northwest corner of Pemaco
office trailer. No heavy equipment being used today.

Daily
Area (Unit #) TWA(mg/m3) Max(mg/m3)
Upgradient (1205) 0.237 0.569
Downgradient (1211) 0.121 3.273
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RAPID RESPONSE QUALITY CONTROL DAILY REPORT CONT’D.

2. Work performed by subcontractors on site and/or off site (include a complete
description):

Subcontractors:

Sturdi-Quik (1 Field Manager) 06:50 AM ~ 3:00 PM

1) Provided construction oversight field manager.

Blaine Technical Services (1 Field Technician) 07:30 AM ~ 5:00 PM

1) BTS, Inc. on site with one (1) GW sampling truck. Geoff Brink (TN&A
Field technician) and Tiffany Angus (TN&A Field Technician) on
site for sampling. 9 wells completed today (40 wells completed
since yesterday).

JM Cement Contractors Inc. (Concrete subcontractor)
(1 Superintendent and 6 laborers):
7:00 AM ~ 3:00 PM

1) Frank from JMC on site at 700 hours. Crew arrives on site at 730
hours. Crew continues working on tying and placing rebar within
the TC footprint and wall areas. Layout of ramp forms for north
ramp. Rebar placement is ~ 80% completed.

2) Frank replaced the couplings for VE-3 and VE-4 (2 hours work) with
CVPVC glued couplings.

3. Complete and attach the daily personnel cost report at the end of this document
and label as Appendix 1.

[PROVIDED IN SEPARATE BINDER]

4. On-site conditions which resulted in delayed progress: None

5. Type and results of inspections (indicate whether: P-Preparatory, I-Initial, or
F-Final and include satisfactory work completed or deficiencies with action to be taken):
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RAPID RESPONSE QUALITY CONTROL DAILY REPORT

Follow up inspections for rebar installation. Deficiencies identified
and corrected: Replaced the couplings for SVE-3 and SVE-4 with CPVC
glued couplings. Received verbal approval at 1330 hours by Albert
Gracia (Southern California Edison, SCE) that the two concrete
structures and bollard installation are acceptable to SCE. SCE will
advise of delivery date of equipment with one weeks notice. Photos
taken.

[Foreseeable Issues] None

Certification: 1 CERTIFY THAT THE ABOVE REPORT 1S COMPLETE AND CORRECT AND THAT 1,
OR MY AUTHORIZED REPRESENTATIVE, HAVE INSPECTED ALL WORK PERFORMED THIS DAY BY THE PRIMARY
CONTRACTOR AND EACH SUBCONTRACTOR AND HAVE DETERMINED THAT ALL MATERIALS, EQUIPMENT,
AND WORKMANSHIP ARE IN STRICT COMPLIANCE WITH THE PLANS AND SPECIFICATIONS, EXCEPT AS

NOTED ABOVE.

Mark Prostko

Contractor®s designated quality control representative
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RAPID RESPONSE QUALITY CONTROL DAILY REPORT

Contractor®s Name: T N & Associates

Contract Number: DACA45-00-D-0006

Site Name & Location: Pemaco; Maywood, CA

The contractor shall submit this form daily at the close of business to the on-site COE

INSTRUCTIONS

representative. Concurrently, the contractor shall provide electronic access to the
completed forms to the COE district office and the area office.

Report #: 20060919 Delivery Order #:06 Date: 09-19-2006
Weather: Sunny Temp. (max & min): 63 — 83 Rainfall (in): O

1. Work performed today by primary contractor on site and/or off site:

1)

2)
3)
4)

5)
6)

Mark Prostko (TN&A) was onsite at 0700. Geoff Brink (TN&A) and Tiffany
Angus on site at 700 AM. Mark Prostko conducted tailgate safety meeting
at 0710 hours with James Harden and JMC crew. Slips, trips and falls
and heat stress (water) topics for health and safety today.

GW sampling crew (TN&A and BTSI) on site again with one sampling truck.
Mark and Geoff fished out pump from Park MW 28.

Madrid Contractors visited site today to look at site for concrete
pump truck access.

Portable toilet serviced today at 0645 hours.

Overseeing installation of rebar within the TC area.

Continued dust monitoring schedule which includes 2 units placed at
the locations: 1) Upgradient — East side of

W_W. Henry Compound, and 2) Downgradient — Northwest corner of Pemaco
office trailer. No heavy equipment being used today.

Daily
Area (Unit #) TWA(mg/m3) | Max(mg/m3)
Upgradient (1205) 0.342 3.002
Downgradient (1211) 0.125 9.304
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RAPID RESPONSE QUALITY CONTROL DAILY REPORT CONT’D.

2. Work performed by subcontractors on site and/or off site (include a complete
description):

Subcontractors:

Sturdi-Quik (1 Field Manager) 06:45 AM ~ 3:00 PM

1) Provided construction oversight field manager.

Blaine Technical Services (1 Field Technician) 07:00 AM ~ 5:00 PM

1) BTS, Inc. on site with one (1) GW sampling truck. Geoff Brink (TN&A
Field technician) and Tiffany Angus (TN&A Field Technician) on
site for sampling. 9 wells completed today (49 wells completed
since yesterday).

JM Cement Contractors Inc. (Concrete subcontractor)
(1 Superintendent and 6 laborers):
7:00 AM ~ 3:00 PM

1) Frank from JMC and crew arrives on site at 0700 hours. Crew continues
working on tying and placing rebar within the TC footprint and
wall areas. Discussed with Mark and James Harden the 9/19/06 email
from John Hartley re: conduit movement during concrete pour. Frank
stated that there would be no conduit movement using an overhead
pump truck. Rebar installation 95% completed. Crew started to clean
up trash on site at end of day.

2) 1400 to 1415 hours tested two (2) 1” ABS airlines with 40 psi water
pressure. No leaks. Took photos.

3. Complete and attach the daily personnel cost report at the end of this document
and label as Appendix 1.

[PROVIDED IN SEPARATE BINDER]

4. On-site conditions which resulted in delayed progress: Waiting for fabricated
grate for trench drain/sump. Grate scheduled to be delivered today did not arrive.
This may push concrete pour back one day.

5. Type and results of inspections (indicate whether: P-Preparatory, I-Initial, or
F-Final and include satisfactory work completed or deficiencies with action to be taken):
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RAPID RESPONSE QUALITY CONTROL DAILY REPORT

Follow up inspections for rebar installation. Yesterday 9/18/06,
Twining Labs sent the final geotechnical report (Compaction Report)for
the Treatment Compound Building Pad date of report 9/18/06.

Photos taken.

[Foreseeable Issues] None

Certification: 1 CERTIFY THAT THE ABOVE REPORT 1S COMPLETE AND CORRECT AND THAT 1,
OR MY AUTHORIZED REPRESENTATIVE, HAVE INSPECTED ALL WORK PERFORMED THIS DAY BY THE PRIMARY
CONTRACTOR AND EACH SUBCONTRACTOR AND HAVE DETERMINED THAT ALL MATERIALS, EQUIPMENT,
AND WORKMANSHIP ARE IN STRICT COMPLIANCE WITH THE PLANS AND SPECIFICATIONS, EXCEPT AS

NOTED ABOVE.

Mark Prostko

Contractor®s designated quality control representative
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RAPID RESPONSE QUALITY CONTROL DAILY REPORT

Contractor®s Name: T N & Associates

Contract Number: DACA45-00-D-0006

Site Name & Location: Pemaco; Maywood, CA

INSTRUCTIONS

The contractor shall submit this form daily at the close of business to the on-site COE

representative. Concurrently, the contractor shall provide electronic access to the
completed forms to the COE district office and the area office.

Report #: 20060920 Delivery Order #:06 Date: 09-20-2006
Weather: Overcast AM Sunny | Temp. (max & min): 65 — 79 Rainfall (in): O

PM

1. Work performed today by primary contractor on site and/or off site:

1)

2)
3)

4)

5)

Mark Prostko (TN&A) was onsite at 0730. Geoff Brink, Tiffany Angus,
Danny Chen (TN&A) already on site at 700 AM. Tailgate safety meeting
at 0700 hours with James Harden. JM Concrete will not be on site
until 1100 hours.

GW sampling crew (TN&A and BTSI) on site again with one sampling truck.
Overseeing installation of rebar for trench drain/sump within the
Treatment Compound (TC) area. John Wingate on site (1130 hours) to
perform QC inspection of site work, rebar, conduits, and formwork
for concrete work associated with TC.

Preparatory Meeting Concrete Section 03300 (1245 hours). Attendees:
James Miller (USACE), John Wingate, Mark Prostko, Danny Chen (TN&A),
James Harden, Mary and Walt Flowers (SQ), Frank (IM Cement).
Preparatory Meeting Form with meeting notes to be provided in separate
document.

Continued dust monitoring schedule which includes 2 units placed at
the locations: 1) Upgradient — East side of

W._.W. Henry Compound, and 2) Downgradient — Northwest corner of Pemaco
office trailer. No heavy equipment b